WWTU Project Payments

As of August 8, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, Il IIL,IV,V
Engineer 2001 estimate $12.5 M
Design: Division LI, Il (Greeley & Hansen) $ 830,038.00 | $ 89,00000 | $ 919,038.00{$  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 2130000 | $ 227,300.00 |$  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, lI, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 | $ 773,675.00 $ 773,675.00 84.68%
Construction: Division | (Atlas Excavating Inc) $ 2,622,00000 | $ (10,030.59) $ 2,611,969.41 |$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85) $ 3,738,025.15|% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 194858500 |$ (35878.15)|$ 1,912,706.85}18% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000001 % 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div [V Constr INDOT reimbursement) $ 1,087,166.00 $ 1,087,166.00 42 47%
2004 SRF LOAN $ 12,380,000.00 | $ 11,246,557.00 | $ - $ 11,246,557.00 90.84%
Gary Brown $ 175.75 $ 17575 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Greeley & Hansen {cont. of Div IV & V Engineering) $ 169,625.64 $ 169,625.64
INDOT $ 2,559,843.94 | $ 500.00 | $§ 2,560,343.94 | $ 2,559,843.94 $ 2,559,843.94 99.98%
IMPROVEMENT FUND $ 2,730,849.83 ' $ - $ 2,730,849.83
TOTALS $ 12,501,974.19 | $ 422,569.41 | $ 12,924,543.60 | $ 12,890,240.83 $ 12,890,240.83
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) $ 190,000.00 | $ 8,888.44 | $ 198,888.44|%  198,888.00 ) 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler) $ 680,000.00 | $ 365,000.00 | $ 1,045,000.00 | $ 990,516.31 $ 990,516.31 94.79%
Construction: (Bowen Engineering) $ 8,244,000.00 | $§ 149,550.00 | $ 8,393,550.00 | $ 8,378,080.00 $ 8,378,080.00 99.82%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 | $ 111,00000{$ 761,000.00 | $  753,390.00 $ 753,390.00 99.00%
Ice Miller LLP $ 15,247.00 $ 1524700 | $ 15,247.00 $ 15,247.00
Bingham-McHale $ 2,044.00 $ 2,044.001 % 2,044.00 $ 2,044.00
Umbaugh $ 30,000.00 $ 30,000.00 | $ 30,000.00 $ 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 $ 5,359.00 | § 5,359.00 $ 5,359.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,149.00
Aerobic Systems $ 94,500.00 | $ - $ 94,500.00 | $ 94,500.00 $ 94,500.00
Merreil Brothers $ 34,239.35 | § - $ 34,239.35 | $ 34,239.35 $ 34,239.35
Wessler Engineering $ 8,201.05 $ 8,201.05
IMPROVEMENT FUND $ 822,996.36 $ 822,996.36
SRF EQUIP REPL FUND $  367,000.00 $ 367,000.00
TOTALS $ 9,946,389.35 | $ 634,438.44 | $ 10,580,827.79 | $ 11,197,520.67 $ 11,197,520.67
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WWTU Project Payments

As of August 8, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
3. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 | $ 50,000.00 | $ 127,900.00 | $  127,892.27 $ 127,892.27 99.99%
Construction: (infrastructure Systems Inc.) $ 976,166.00 | $ (72,861.62)| $ 903,304.38 | $ 903,304.38 $ 903,304.38 100.00%
IMPROVEMENT FUND $ 1,054,066.00 | $ (22,861.62) $ 1,031,204.38 | $ 1,031,196.65 $ 1,031,196.65
EPA GRANT REIMBURSEMENT $ 43,171.09 $ 43,171.09
4. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 | $ 43,00000 | $ 99,100.00 | $ 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | $  43,000.00 | $ 99,100.00 | $ 93,511.10 $ 93,511.10
5. GIS Services
Engineering Services Phase | (HE-BFS) $ 101,700.00 $ 101,700.00 | $  101,700.00 $ 101,700.00 100.00%
Engineering Services Phase Il (BF& S) $ 185,200.00 $ 185200.001%  185,200.00 $ 185,200.00 100.00%
Engineering Services: Ph i Outfall Mapping (BF& S) $ 8,800.00 $ 8,800.00 | $ 8,800.00 3 8,800.00 100.00%
Engineering Services Phase IV (BF&S) $ 286,200.00 $ 286,200.00 | $  318,168.50 $ 318,168.50 111.17%
OPERATING FUND $  295,700.00 $ 295,700.00
IMPROVEMENT FUND $ 318,168.50 $ 318,168.50
TOTALS $ 581,900.00 $ 581,900.00 | $  613,868.50 $ 613,868.50
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 ' $ 15,000.00 | $ 11,273.00 $ 11,273.00
7. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 (United Consulting) $ 32,100.00 $ 32,100.00 | $ 32,100.00 $ 32,100.00 100.00%
Professional Services: Phase 2 (United Consulting) $ 61,900.00 $ 61,900.00 | $ 61,900.00 $ 61,900.00 100.00%
IMPROVEMENT FUND $ 94,000.00 $ 94,000.00 | $ 94,000.00 $ 94,000.00
8. Wastewater Treatment Plant Capacity Improvements
Design Engineering: Wessler Engineering $ 135,000.00 $ 135,000.00 | $ 81,000.00 $ 81,000.00 60.00%
Bid Phase: Wessler Engineering $ 15,000.00 $ 15,000.00 | $ - $ -
Additional Engineering Services: Wessler Engineering $ 53,000.00 $ 53,000.00 | $ 11,105.60 $ 11,105.60 20.95%
IMPROVEMENT FUND $ 203,000.00 $  203,000.00 | $ 92,105.60 $ 92,105.60
9. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 34430000 | $ 17,000.00 | $ 361,300.00 | $  323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§  361,300.00 | $  323,084.69 $ 323,084.69

CAPITAL IMPROVEMENT PLAN PROJECTS:

|
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10. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 3,490.00 $ 3,490.00 4.36%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $ 145,200.00 | $ 23,490.00 $ 23,490.00
11. N. River Rd. Interceptor Sewer Rehabilition
| |Preliminary Design: (Greeley & Hans 5 6000000 | § 6000000 |§  49,436.13 o |s —asa313| 8230%
[ Construction: (Reynolds Inliner, LLC) $ 49182000 $ 491820001% 29056130 § 13061978 §  42118108|  8564%
IMPROVEMENT FUND $ 551,820.00 $ 551,820.00 ([ $ 339,997.43  $ 130,619.78 | $ 470,617.21
EPA GRANT REIMBURSEMENT $ 156,607.24 $ 156,607.24 grant closed
12. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase |l: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
13. Yeager Rd. Sewer Study/Improvements
Engineering Services: (Greeley & Hansen) $ 59,300.00 $ 59,300.00 | $ 55,454.84 $ 55,454 84 93.52%
Design Services: (Greeley & Hansen) $ 82,000.00 $ 82,000.00 | $ 81,984.32 $ 81,984.32 99.98%
IMPROVEMENT FUND $ 141,300.00 | $ - $ 141,300.00 | $ 137,439.16 $ 137,439.16 97.27%
14. Food Waste Receiving Station
Engineering Services: (Wessler) $ 13,500.00 | $ 5,000.00 | $ 18,500.00 | $ 18,155.12 $ 18,155.12 98.14%
Construction: (Maddox Industrial Contractors) $ 17,000.00 $ 17,000.00 | $ 17,000.00 $ 17,000.00 100.00%
Platform and Tipper: (Link Environmental Equipment) $ 13,011.00 $ 13,011.001% 13,011.00 $ 13,011.00 100.00%
Lift Motor Circuit Upgrade: (Huston Electric) $ 218.19 $ 21819 % 218.19 $ 218.19 100.00%
IMPROVEMENT FUND $ 43,729.19 | $ 5,000.00 | $ 48,729.19 | $ 48,384.31 | $ - $ 48,384.31 99.29%
15. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 92,414.41 $ 92,414.41 52.81%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 92,414.41 $ 92,414.41
16. Stormwater Pollution Prevention Structures
Construction: (D-K Construction, Inc.) $ 31,070.00 $ 31,070.00 | $ 25,299.00 $ 25,299.00 81.43%
Foundation lumber: Menards $ 277.79 $ 277.79
Foundation stones: Irving Materials $ 1,392.50 $ 1,392.50
Fence Removal: Roger Bailey $ 1,261.10 $ 1,261.10
IMPROVEMENT FUND $ 31,070.00 | $ - $ 31,070.00 | $ 28,230.39 $ 28,230.39
17. Process Modeling & Capacity Evaluation
Professional Services: Kennedy, Jenks Consulting $ 25,000.00 $ 25,000.00 | $ 13,022.07 $ 13,022.07 52.09%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 13,022.07 | $ - $ 13,022.07
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